

## Residents' 2 Week Look Ahead

*Please note that schedules are subject to change. The contractor needs to keep working efficiently, so this schedule is intended to be a rough idea, and not a guarantee of what is going on (for example, we don't want them to pack up and go home if their planned task is delayed, we want them to find something else and keep working diligently). The schedule will be most accurate when it comes to driveway or road closures so that we can avoid high impact surprises. Please encourage your neighbors to sign up for the email list so that changes can be communicated quickly. Sign up by emailing [Permits@townofsananselmo.org](mailto:Permits@townofsananselmo.org)*

You can also find project information and notices at <https://www.townofsananselmo.org/924/San-Francisco-Blvd-Improvements>

The following tasks are tentatively scheduled for the next two weeks;

**Traffic Control:** No road closures are scheduled for the next two weeks. A lane closure with flaggers may be utilized. All driveways will be accessible with minor delays. **See expected minor impacts for 4/26 below.**

### **Work Week: 4/15/19 Through 4/19/19**

#### **No notable work expected 4/15- 4/16**

Then Ghilotti will be:

setting up no parking signs on the 17<sup>th</sup> or 18<sup>th</sup>

surveying and referencing of important locations before the road surface is altered.

recording locations of utility object, like manholes, that will be lowered next week and raised back up to the road surface after paving

preparing and cross-checking clearance data

### **Work Week: 4/22/19 Through 4/26/19**

Preparing and cross-checking clearance data

Updating their utility data and searching for conflicts to protect (small crews digging small holes in the road)

Removing old utilities that are no longer connected to anything (no service interruptions)

Lowering mapped utility object, like manholes, that will be lowered next week and raised back up to the road surface after paving

Continuing with clearance data collection.

#### **On 4/26**

Grinding the old road surface down a few inches in the parking lanes on the blocks between Veteran's Place and Alderney as the highest priority, and then Santa Cruz to Veterans & Alderney to Drake if time allows. Traffic may be flagged during this time, but the road will remain open. **Driveways within these three blocks should expect that a 10-minute delay may take place if you happen to want to use your driveway while the grinder passing your driveway.**

Thank you

Sincerely,

Rachel Calvert, PE  
Assistant Public Works Director

Town of San Anselmo  
525 San Anselmo Ave  
San Anselmo, CA 94960