

TOWN OF SAN ANSELMO 2014 CAPITAL IMPROVEMENTS PROJECT SCHEDULE IN COORDINATION WITH RVSD, MMWD and PG&E

Ross Valley Sanitary District
Pacific Gas & Electric
Marin Municipal Water District
TSA Road Reconstruction/Paving
PRIVATE LATERALS/CONCRETE/TREE TRIMMING

<i>STREET</i>	<i>ESTIMATED TIME WINDOWS PER ENTITY</i>				
Sunview Ave	COMPLETE	6/2-6/22	6/23-8/20	8/21-8/23	8/25-10/3
Oak Knoll Avenue	4/15-08/01	6/30-7/4	7/14-08/8	8/11-10/3	
The Alameda		TRENCH REPAIR 8/25-10/3		4/15-8/8	8/11-10/3
Berkeley Ave (Sunview to Broadmoor)	COMPLETE			6/12-8/23	8/25-10/3
Toyon Terrace				6/12-8/23	8/25-10/3

The Town is doing limited concrete work on this project. If residents would like to incorporate concrete work of their own at this time- please contact us

Residents: Please email rcalvert@townofsananselmo.org to **coordinate the timing of your sewer lateral repair work**