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SAN ANSELMO FLOOD PROTECTION ACTION PLAN 

SHORT TERM MEASURES 
 

MEASURE PRIORITY RESPONSIBILITY TIME FRAME 
COMMITTEE 

MEMBER ACTION PLAN 

Flood Prep/Response Plan Card 1 Ritter 3 months P. Ritter  

Document Flood Response Plan 2 Breen/Cooper 3 months P. Breen 
 W. Cooper  

Flood Insurance 3 Breen/Cooper 3 months P. Breen 
W. Cooper  

Public and/or Private Property 
Flood Barrier Systems 4 Ritter 2 months P. Ritter  

Obtain Rainfall Data 5 Johnson 6 months N. Johnson  
Identify Sub-tributary -SAC 
Problems 6 Stutsman 6 months D. Stutsman  

Identify “Choke Points” 7 Ludke 6 months R. Ludke  

Review Flood Alarm System 8 Ludke 9 months R. Ludke  

Creek Maintenance Protocol 9 Dearth 6 months G. Dearth  

Develop Damage Area Map 10 Dearth 9 months G. Dearth  

Develop Clean-up Protocol 11 Dearth 3 months G. Dearth  

Document High Water Marks 12 Stutsman 9 months D. Stutsman  

Walk San Anselmo Creek (SAC) 13 Cooper 9 months W. Cooper  

Obtain Anecdotal Information 14 Stutsman 9 months D. Stutsman  

Develop Town Creek Map 5 Ludke 3 months R. Ludke  
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MEASURE PRIORITY RESPONSIBILITY TIME FRAME 
COMMITTEE 

MEMBER ACTION PLAN 

Public Input on Permanent Fix 2 Town/County 1-2 years P. Breen  

FEMA Community Rating 3 Town 1 year P. Breen  

Install Rainfall Stations 4 County 1-2 years N. Johnson  

Install Flow Gauging Stations 5 County 1-2 years N. Johnson  

Base Flood Elevations 1A County for Town 1-2 years D. Stutsman  
Hardscape/Softscape  
Town Planning Regulation(s) 6 Town 1-2 years R. Ludke  

Develop Hydraulic Model 1 County 1-2years G. Dearth  

      

      

      

      

      

      

INTERMEDIATE-TERM MEASURES 
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MEASURE PRIORITY RESPONSIBILITY TIME FRAME 
COMMITTEE 

MEMBER ACTION PLAN 

Identify Flow By-Pass Options 1 Town/County 1-2 years D. Stutsman  

Collect Rainfall & Flow Data 1 County 1– 5 years N. Johnson  
Identify Flow Improvement 
Alternates/Structures 2 Town/County 1-2 years G. Dearth  

Alarm & Early Warning System 2 TownCounty 2-3 years R. Ludke  

Long Term Structural Fixes 3 Town/County 5 years D. Stutsman  

Increase Creek Capacity 3 Town/County 5 years D. Stutsman  
Reduce Peak Flow    
Retention Basins / Cisterns 3 Town/County 2 - 5 years R. Ludke  

      

      

      

LONG-TERM MEASURES 
 
  


